

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

PMGSY Phase IX & XA – Adilabad District – Revised Administrative Sanction for Seven (7) works towards state share against the Original Administrative Sanction – Accorded – Orders – Issued.

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.RT.No. 216**

**Dated: 15/03/2016**

**Read the following:-**

1. G.O.Ms.No.331, PR&RD (Progs.II) Department, dt.17.09.2010.
2. G.O.Ms.No. 96, PR&RD (Progs.II) Dept., dt: 16.3.2013.
3. From the CE, PR, Hyd., Lr. No. DEE.III/PMGSY IX/left over Bridges/ RAS/2015, Dt: 8.12.2015.

<<<>>>

**ORDER:-**

In the reference 3<sup>rd</sup> read above, the Chief Engineer, Panchayat Raj, Hyderabad has submitted the proposal requesting the Government to accord Revised Administrative Sanction towards state share for the following works as against Original Administrative Sanction sanctioned vide reference 1<sup>st</sup> and 2<sup>nd</sup> read above under PMGSY Phase IX & XA so as to complete the Bridge works for public utility.

In lakhs

Sl. No.	Package No.	Name of the work	LWW in mtrs	Original Administrative Sanction			Addl. Amount required	Revised Administrative Sanction		
				MoRD Share	State Share	Total		MoRD Share	State	Total
1.	AP01 IXLB 21	C/o Bridge @2/4 to 2/6 km on R/f PWD road to Laxmipur	100	119.77	43.56	163.33	338.67	119.77	382.23	502.00
2.	AP01IX LB18	C/o Bridge @ 2/1 to 2/3 km on R/f PWD Road to Navegaon	80	76.21	90.06	166.27	41.57	76.21	131.63	207.84
3.	AP 01 IXLB 12	C/o Bridge @0/0 to 0/4 km on R/f Anarpally to Karanjiwada	100	199.63	72.59	272.22	227.78	199.63	300.37	500.00
4.	AP 01 IXLB 13	C/o Bridge @1/6 to 1/8 km on R/f Anarpally to Karanjiwada	75	199.63	72.59	272.22	63.78	199.63	136.37	336.00
5.	AP 01 IXLB 11	C/o Bridge @2/4 to 2/6 km on R/f PWD road to Kishanniktanda	90	115.38	41.96	157.34	337.66	115.38	379.62	495.00
6.	AP 01 XA 137	C/o 4V 17m span Bridge at 0/4 Km on R/f Jaggaiahpet to Chennapuram	70	280.69		280.69	79.31	280.69	79.31	360.00
7.	AP 01 XA 084	C/o of 4V 17m span high level bridge at 1/0 Km to ½ Km on R/f R&B Road to Pathepally	70	276.83	00	276.83	25.97	276.83	25.97	302.80
		Total		1268.14	320.76	1588.90	1114.74	1268.14	1435.50	2703.64

P.T.O.

::2::

2. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction towards state share for the following (4) works so as to complete the Bridge works for public utility as against Original Administrative Sanction under PMGSY Phase IX & XA .

Sl. No.	Package No.	Name of the work	LWW in mtrs	Original Administrative Sanction			Addl. Amount required	Revised Administrative Sanction		
				MoRD Share	State Share	Total		MoRD Share	State Share	Total
1.	AP01 IXLB 21	C/o Bridge @2/4 to 2/6 km on R/f PWD road to Laxmipur	100	119.77	43.56	163.33	338.67	119.77	382.23	502.00
2.	AP01IXL B18	C/o Bridge @ 2/1 to 2/3 km on R/f PWD Road to Navegaon	80	76.21	90.06	166.27	41.57	76.21	131.63	207.84
3.	AP 01 IXLB 13	C/o Bridge @1/6 to 1/8 km on R/f Anarpally to Karanjiwada	75	199.63	72.59	272.22	63.78	199.63	136.37	336.00
4.	AP 01 XA 084	C/o of 4V 17m span high level bridge at 1/0 Km to ½ Km on R/f R&B Road to Pathepally	70	276.83	00	276.83	25.97	276.83	25.97	302.80
		Total:	325	672.44	206.21	878.65	469.99	672.44	676.20	1348.64

3. The Chief Engineer, Panchayat Raj, Hyderabad is requested to take necessary action accordingly.

4. The order issues with the concurrence of the Finance Department vide their U.O.No. 1522/372/16 EBS.VIII, dated: 11.2.2016.

5. A Copy of this order is available on the internet and can be accessed at [www.goir.telangana.gov.in/](http://www.goir.telangana.gov.in/).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**S.P. SINGH  
SPECIAL CHIEF SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, Hyderabad.  
The Superintendent Engineer, Panchayat Raj, Adilabad District.  
The District Treasury Officer, Adilabad District.  
The Accountant General, Andhra Pradesh, Hyderabad.  
Copy to: The PS to Minister(PR&IT).  
The Finance (EBS-VIII) Dept.  
SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**